68941

G0

Meeting Minutes Transmittal

‘SW-1 and SW-2
Joint Project Managers Meeting
825 Jadwin/Room 390A
. Hanford, ‘Washington
November 22, 2005

The under31gned indicate by thelr signatures that these meetmg minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Slgnaiures denote :
concurrence with- content only and are not m‘tended to imply agrecment to any
commltments ‘

QVBLMJ MS ch‘ Dae: /241/5{&

Date: £/'ZH et

Date: #1. 24 2L

SW—I &2 Ad]:mmsu"atwe Record - H6-08 -

IM Silko | A6-38
JB Price .- . HO57
J Stults o - HO-57

GT Berlin E6-35



IL

Iv.

M-91 _ ‘
Approval of Ootober 25, 2005 M- 91 PMM Meetmg Minutes
~Status Report

1. SAP Implementation Status

mEO. B

JOINT PROJECT MANAGERS MEETING
825 Jadwin/Room 590A
‘Hanford, Washington -
November 22, 20053
©3:00 pm — 4:30 pm

" Agenda

General Discussions

. Status of Actioris

New Action Items

'LLBG
A,
B.
C.

Approval of October 25, 2005 LLBG PMM Meetmg Minutes
Status Report
Project Specific Issues _

‘1. Permit Status

2. Groundwater Samphng Schedule

D. General Discussions
E.
F. New Action Items

Status of Actions

SW-1 & 2

mp0w>

.. Approval of October 25, 2005 SW—I & 2 PMM Meetmg Minutes

Current Status -
General Discussions
Status of Actions
New Action Items

Next Joint Project Managers Meeting
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SW-1 & 2 PROJECT MEETING MINUTES -
Joint Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

November 22,2005

Approval of October 25 2005 SW-1 & 2 PMM Meeting Mmutes

.Status Report

Greg Berlln (FH) presented the operable units monthly h1gh11ghts (attached)

General Dlscussmns

Jennie Stults (Ecology) reported that the 200 area unit workmg group will be meetlng
next week. M-15 and M-20 milestones will be addressed and an M-15 major milestone
date may change. SW 1&2 will be one of the next milestones to be re-negotiated. Ms

Stults also mentioned that EPA is reqlurmg Imlestones dates for remedial actlons '

Status of Actions
1. 1370 —the position paper remains in Ecology management/legal review. A
response is expected in early 2006. ‘

‘New Action Items

A, There Were o new action -items

Next Joint Project Managers Meetlng _

' The next Joint PMM was scheduled for January 24 2006.



- Environmental Request Informatlon System

- Task Status Report
- Group by Facmty
Filtered o Status = Open; Category = PMM
200-5W-1 and200-SW-2 .
Ta-ek- ID: 1370 Provide a position paper on RCRA/CERCLA integration. TaskLead: Mills, Matt
FH Deaciivation & Degommissioning/206-SW-1 arid 200-5W-2 POC: Berfin, Greg.
Classification: .Open'
Cateéory: : “PMM
Project DOE Agency
Due:  NiA /A NIA
‘Complete: A NiA NA
Ciosed Date:
. Provide.a positipn"p'aper on RCRA/CERGLA integration.

-Description:

Date

11/22/2005
10/25/2005

8/23/2005

. 17262005

 Status

The position paper remains in Ecol iogy managementiagat review, - A response is expactad ineary 2006.
Ecology needs o conduct infernal discussions to determing the path forward. A schedule fer a response will ba pro\nded
next week. .
Matt M1l5 will provide the posttion paper at the September rneetmg
Task opered. Matt Mills wit be the ae’uenee

- Ceniral Waste Complex

TaskID: 1323

. Weaste Stablhmlon and D|sposztxonfCenlzat Waste Complex

Disouss the redlinefstrkeout version of the permit.

Task Lead: Wiliiems‘-_.lcel
POC: Saeeressig,ﬂan. o

' Ciassﬁ cation:  Open
Category: PMM
Project DOE Agency
" Dug; NIA N - N/A
Complete: MA WA N/A
Closed Date:
‘Descripfion:  Discuss e rediine/strikeout version of the e,

- 172005

Date-

102772005

9/22/2005
8/25/2005

7/28/2005
-8/292005
5/26/2005
3/23/2005

 Status

Ecology'will be issting & lefter to RL,
Ecotogy witt be issuing.2 Ieﬁertq RL statmg that the startmg point for the WRAP and cwe Pari B perrret appilcahons wilt

~ be the-August 2003 version.

The parties continue to wait on the AG's decision ragarding offsﬂe issues.
The parties continue to wajt on the'AGs dectsaon en oﬁsrte issues. liis antlcspaied thiat the letter will be issued in -
September 2005. : ;
The-parties are wamng onthe AGs decision onthe offsite issue.

 deannette Hyatt (FH) wil providé Eeology with e rediine strikeout version of the perrmt comaining the OUD language ’
Jeanette Hyatt {FH) wilt provide Ecology with the redline strikeout penmt cerrtammg the QUG iang uags.

Task opened. Josl Williams (FH) will provide Deborah Smgieton {Eeology) a copy by email of the-ghost ietter thatwas -
given to Ecology inJune 2004 stating the sfart daté for the Part B perrmt will be August 2003. Ecofogy will sshedule 2
meefing: to discuss the- redline/sirikeput version of the permit

- H18/2006; 12:44:11 PM



200-SW 1 and 200-SW-2 Operable Units
Monthly nghllghts
November 2005

200 Sw-1/2

DQO for Non-Intrusive Characterization -- DQO plannmg sessions have

continued. DOQ -workshops are scheduled for the period of November 28 —

December 15, 2005. Results from the DOQ process/report will contribute to a

Sampling and Analysrs Instruction report (targeted for completlon in late

- Jamuary)

Historical Records Research -- Hlstorlcal records for the 22 Bin 3A and Bin

- 3B waste sites'have been assembled for each burial ground, and (where

possrble) on per trench and per waste package basis. Data quality ratings _
have been assigned for currently obtained data to support the development of -
an historical records database and to support the upcommg mlnr -DQO
session for non- 1ntrusrve lnvestlgatlons

Radiological Surveys — A white paper on non -intrusive radiological survey
techniques has been written to support the upcomlng DQO process. Recent
tractor-based radlologlcal survey maps and data have. assembled for each of

the. Bln 3B:burial grounds.

Geophvsmai Investhatrons - Phase-1 geophysical mvestlgatrons lnvolvmg
EM, magnetometer and GPR surveys were completed in September on the
eight, older/inactive burial grounds (~64 acres total) in 200 East and West -
Areas. Review comments on the field investigation summary report are being
addressed; the final report should be released in early Decernber

TRU Treatabdltv Study -- Observed field demonstration of TRU waste drums : |
~ that were exposed as part of the Treatabmty Study Test Plan for the 200 Area

Burial Grotmds 218-E- 12B Project. -

Aerial and ground-based photos have been recently obtained for all Bin 3A

~and Bin 3B waste sites; copies have been provided to John Silko (RL).
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